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ESTIMATE RUN 06/22/2004

ESTIMATE SUMMARY 13:30:09

CONTID: C14209 ESTIMATE NO: 0001 PROG 1999

PCN: 14209-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 OL - Troy to SH 233 PERCENT TIME:

PROJECT NO: NH 0504-046

US 50 OL - Troy to SH 233

NAME OF ROAD: SH 50B

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 06/21/2004 DATE TIME STARTED 05/17/2004

1800 NORTH TAFT DATE LET 03/18/2004 DATE WORK BEGAN

DATE AWARDED 04/08/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/20/2004 DATE ACCEPTED

FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 05/17/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,572,788.95 PARTICIPATING $ $ 353,464.00

AWARD PROJECT AMT: 2,300,381.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -613.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.00

24.0 TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

13.74%

2,219,324.95

353,464.00

353,464.00

352,850.42

$

$

$

$

353,464.00

0.00

353,464.00

0.00

353,464.00

-613.58

0.00

352,850.42

0.00

AMOUNT DUE 352,850.42 352,850.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 352,850.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14209-BID ESTIMATE RUN 06/22/2004

PROJECT: NH 0504-046 ESTIMATE NO: 0001 13:30:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT 1,282.000 0.000

SY 0.000 0.00

2.50000 0.000 0.00

202-00220

0010 *REMOVAL OF ASPHALT MAT (PLANING) 184,029.000 0.000

SY 55,491.000 66,589.20

1.20000 55,491.000 66,589.20

202-00240

0015 *REMOVAL OF GROUND SIGN 16.000 0.000

EACH 0.000 0.00

12.50000 0.000 0.00

202-00810

0020 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,280.000 0.000

CY 0.000 0.00

12.00000 0.000 0.00

203-00060

0025 *TOPSOIL 450.000 0.000

CY 0.000 0.00

8.00000 0.000 0.00

207-00205

0030 *RESET GROUND SIGN 4.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

210-00810

0035 ADJUST VALVE BOX 4.000 0.000

EACH 0.000 0.00

198.00000 0.000 0.00

210-04050

0040 *SEEDING (NATIVE) 0.750 0.000

ACRE 0.000 0.00

700.00000 0.000 0.00

212-00006

0045 *MULCHING (WEED FREE HAY) 0.750 0.000

ACRE 0.000 0.00

975.00000 0.000 0.00

213-00002

0050 *MULCH TACKIFIER 150.000 0.000

LB 0.000 0.00

4.00000 0.000 0.00

213-00061

0055 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 200.000 0.000

TON 25.130 3,015.60

120.00000 25.130 3,015.60

403-00720
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PCN: 14209-BID ESTIMATE RUN 06/22/2004

PROJECT: NH 0504-046 ESTIMATE NO: 0001 13:30:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 22,835.000 0.000

TON 3,348.190 100,445.70

30.00000 3,348.190 100,445.70

403-33841

0065 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 23,381.000 0.000

TON 0.000 0.00

36.20000 0.000 0.00

403-33871

0070 EMULSIFIED ASPHALT (SLOW-SETTING) 8,474.000 0.000

GAL 1,100.000 1,155.00

1.05000 1,100.000 1,155.00

411-10255

0075 *RIPRAP (18 INCH) 50.000 0.000

CY 0.000 0.00

60.00000 0.000 0.00

506-00218

0080 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.650 9,100.00

14,000.00000 0.650 9,100.00

625-00000

0085 *MOBILIZATION 1.000 0.000

L S 0.500 29,705.00

59,410.00000 0.500 29,705.00

626-00000

0090 *TRAFFIC CONTROL INSPECTION 33.000 0.000

DAY 33.000 990.00

30.00000 33.000 990.00

630-00007

0095 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000

DAY 11.000 8,250.00

750.00000 11.000 8,250.00

630-00012

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 0.000

EACH 8.000 160.00

20.00000 8.000 160.00

630-80341

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 51.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

630-80342

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 0.000

EACH 7.500 150.00

20.00000 7.500 150.00

630-80343
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PCN: 14209-BID ESTIMATE RUN 06/22/2004

PROJECT: NH 0504-046 ESTIMATE NO: 0001 13:30:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 650.00

650.00000 1.000 650.00

630-80355

0120 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 1.000 200.00

200.00000 1.000 200.00

630-80358

0125 *DRUM CHANNELIZING DEVICE 24.000 0.000

EACH 12.000 156.00

13.00000 12.000 156.00

630-80360

0130 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

630-80363

0135 *TRAFFIC CONE 300.000 0.000

EACH 107.000 856.00

8.00000 107.000 856.00

630-80380

0140 F/A MINOR CONTRACT REVISIONS 101,213.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0145 F/A ASPHALT PAVEMENT INCENTIVE 17,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0150 F/A OJT 512.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0155 F/A OJT PILOT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0160 F/A QUALITY INCENTIVE PAYMENT 106,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0165 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028
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PCN: 14209-BID ESTIMATE RUN 06/22/2004

PROJECT: NH 0504-046 ESTIMATE NO: 0001 13:30:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0290 ADDED ITEM (DOLLAR)/ VOIDS TESTING 8,305.000 0.000

DOL 8,305.000 8,305.00

1.00000 8,305.000 8,305.00

900-00006

CAT 0200 $229,727.50 229,727.50CURRENT AMT 2,185,681.95 $$

CAT NO0201 ROADWAY SAFETY 

0175 *REMOVAL OF BRIDGE RAILING 512.000 0.000

LF 0.000 0.00

7.00000 0.000 0.00

202-00425

0180 *REMOVAL OF GUARDRAIL TYPE 3 5,558.000 0.000

LF 3,794.000 11,382.00

3.00000 3,794.000 11,382.00

202-01130

0185 *REMOVAL OF END ANCHORAGE 57.000 0.000

EACH 28.000 4,200.00

150.00000 28.000 4,200.00

202-01300

0190 *AGGREGATE BASE COURSE (CLASS 6) 1,423.000 0.000

CY 0.000 0.00

25.00000 0.000 0.00

304-06007

0195 *CONCRETE CLASS B (WALL) 4.000 0.000

CY 0.000 0.00

770.00000 0.000 0.00

601-01050

0200 *60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 208.000 0.000

LF 0.000 0.00

115.00000 0.000 0.00

603-02480

0205 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,068.000 0.000

LF 3,687.500 51,625.00

14.00000 3,687.500 51,625.00

606-00301

0210 *GUARDRAIL TYPE 7 (SPECIAL) 124.000 0.000

LF 0.000 0.00

85.00000 0.000 0.00

606-00705
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PCN: 14209-BID ESTIMATE RUN 06/22/2004

PROJECT: NH 0504-046 ESTIMATE NO: 0001 13:30:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY 

0215 *END ANCHORAGE TYPE 3D 18.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

606-01340

0220 *TRANSITION TYPE 3G 8.000 0.000

EACH 0.000 0.00

825.00000 0.000 0.00

606-01370

0225 *TRANSITION TYPE 3H 7.000 0.000

EACH 0.000 0.00

480.00000 0.000 0.00

606-01380

0230 *MEDIAN TERMINAL 4.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

606-01460

0235 *END ANCHORAGE (NONFLARED) 22.000 0.000

EACH 17.000 25,075.00

1,475.00000 17.000 25,075.00

606-02003

0240 *BRIDGE RAIL TYPE 10R 500.000 0.000

LF 0.000 0.00

65.00000 0.000 0.00

606-11010

0245 *DELINEATOR (TYPE I) 231.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

612-00001

0250 *DELINEATOR (TYPE II) 490.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

612-00002

0255 *DELINEATOR (TYPE III) 20.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

612-00003

0260 *EPOXY PAVEMENT MARKING 268.000 0.000

GAL 0.000 0.00

60.00000 0.000 0.00

627-00005

0265 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,566.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

627-01000



CONTID: C14209 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14209-BID ESTIMATE RUN 06/22/2004

PROJECT: NH 0504-046 ESTIMATE NO: 0001 13:30:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY 

0270 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000 0.000

EACH 0.500 9.50

19.00000 0.500 9.50

630-80338

0275 CONCRETE BARRIER (TEMPORARY) 200.000 0.000

LF 0.000 0.00

10.00000 0.000 0.00

630-80370

0295 ADDED ITEM (DOLLAR)/ STEEL POSTS 25,445.000 0.000

DOL 25,445.000 25,445.00

1.00000 25,445.000 25,445.00

900-00006

CAT 0201 $117,736.50 117,736.50CURRENT AMT 381,107.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 4,500.00

4,500.00000 1.000 4,500.00

620-00012

0285 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00

620-00020

CAT 0400 $6,000.00 6,000.00CURRENT AMT 6,000.00 $$

PROJECT TOTAL 353,464.00 $ 353,464.00CURRENT AMT 2,572,788.95 $$


